Rpt-ID: RCPESPRJ Georgia Date: 06/11/2014

User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14338-12-000-0 Estimate Number: 0016 Pay Period: 03/20/2014
to 05/31/2014

Contract Location: Time Allowed: 465  Days
7.708 MILES OF ADVANCED TRAFFIC MANAGEMENT SYSTE Elapsed Calender Days: 464  Days
Percent Time: 99.78
District: 1 Area: 01
Contractor:

WORLD FIBER TECHNOLOGIES, INC. Date Let: 06/22/2012
4070 NINE MCFARLAND DR. Date Awarded: 07/06/2012
Date Contract Executed: 08/02/2012
Date Notice to Proceed: 08/06/2012
ALPHARETTA GA 30004-3385 Date Work Began: 08/13/2012
Phone: Date Time Stopped: 11/12/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/13/2013

Surety Co: INTERNATIONAL FIDELITY INSURANCE CO.

Current Contract Amount $1,657,595.43 Counties:
Original Contract Amount $1,649,208.30 Forsyth
Funds Available $43,529.25
Percent Complete 97.37%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010291.01000 $1,657,595.43 $1,649,208.30 $43,529.25 97.37% $4,410.48

Chief Engineer
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to 05/31/2014

Project Number:

Federal State Project Number:

0010291.01000

0010291

SR 400 - 7.708 MI INSTALLATION OF ATMS/ITS SY¢

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$1,291,252.94 $1,287,724.56 $3,528.38

$322,813.24 $321,931.14 $882.10

$1,614,066.18 $1,609,655.70 $4,410.48

$0.00 $0.00 $0.00

$1,614,066.18 $1,609,655.70 $4,410.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$1,614,066.18 $1,609,655.70

$4,410.48

Total Payable:
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Contract ID: B14338-12-000-0 Estimate Number: 0016

Date: 06/11/2014
Page 3 of 4

Pay Period: 03/20/2014
to 05/31/2014

Project Number 0010291.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 163-0240 MULCH TN 9.000 14.186
393.810 .000
14.186 $.00 $5,586.59
0030 615-1200 DIRECTIONAL BORE - LF 125.000 181.000
4.500 .000
181.000 $.00 $814.50
3IN
0055 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .850
29403.220 150
1.000 $4,410.48 $29,403.22
1
0090 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 130.000 176.000
6.100 .000
176.000 $.00 $1,073.60
0095 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 5,441.000 5,614.000
4.700 .000
5,614.000 $.00 $26,385.80
0105 682-7062 CONDUIT DUCT BANK, TYPE 3 LF 72,778.000 74,410.000
7.130 .000
74,410.000 $.00 $530,543.30
0110 700-6910 PERMANENT GRASSING AC 1.000 3.043
450.070 .000
3.043 $.00 $1,369.56
0145 935-1512 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, S| LF 975.000 1,582.000
1.220 .000
1,582.000 $.00 $1,930.04
0165 935-3108 FIBER OPTIC CLOSURE, UNDERGROUND, 144 F EA 18.000 21.000
785.350 .000
21.000 $.00 $16,492.35
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Contract ID: B14338-12-000-0 Estimate Number: 0016
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Pay Period: 03/20/2014
to 05/31/2014

Project Number 0010291.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0175 935-3603 FIBER OPTIC CLOSURE, FDC PRE-TERMINATEL EA 12.000 13.000
588.520 .000
13.000 $.00 $7,650.76
0225 939-2237 GBIC, TYPE D EA 1.000 2.000
84.280 .000
2.000 $.00 $168.56
0230 939-2240 GBIC, TYPE E EA 1.000 2.000
174.570 .000
2.000 $.00 $349.14
Category Amount: $4,410.48 $621,767.42

Project Total Amount:

$4,410.48

$1,614,066.18



